—wentd = em—
Approved For Release 2000/09/01 : CIA-RDP81B00879R000100170110-5 ; , /- /)
SAPC - p2B38 o e ]
Copy 3 of 5 ??: JRVAR Sy

CONTRACT APPROVAL

Referencs is mede to your letters dated 11 Novenber and

29 Noveuber 1957, OMCC Ko. 151%5.817 and OMCC Bo. 151X5.862.
varbal approval given on 12 December 1957, yw are

suthorized to proceed with the necesssry development and fur-
aishing of 2 prototype wunits of a display uait. Also, two
modifications inclufling their installation on the first two
Systez 3 Units No. 101 and 102 regarding receiver semsitivity
end sural modification.

Your propossls in the amounts of $47,974 end $52,482 or
a total of $100,457 have been hoted,however this suthorization
is limited to $90,000.

It ie soticipated that a formal smendment will be i.zmaé
by 15 Jamarw . ' T
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The sum of $90,000 ?is hereby cbligated during Fiscal Year 1958
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for this approval. )
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